Dominion — Possum Point Power Station

CCR Impoundment Closure Project

Weekly Status Report

Activities for the Week Ending: 3/27/16

Surveyed clearing limits inside pond D
Completed closing of outfall S107 Toe Drain

Ongoing Activities

Mobilization of equipment associated with the wastewater treatment system.

Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading
operations.

Installation of electrical system associated with Pond D office trailers.

Demolition and repair of rail track to facilitate future offsite transport of ash.

Pumping of filtered water from Ponds A, B, C and E to Pond D

Preparation of revisions to Wastewater Treatment System Concept Engineering Report
(CER) to address DEQ comments.

Preparation of CER Addendum to address effluent storage following treatment for
submittal to DEQ.

Look Ahead

Completion of Water Treatment and Sampling Equipment installation.
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